
22 September 2021Date:

OBSERVATION REPORT NO.

Project: Woburn Fire Headquarters

Action Date

Woburn Fire Department (WFD) Donald Kenton, Chief
George Poole, Deputy

Building Department Brian Gingras

Municipal Building Consultants (MBC) Pat Saitta
Dick Murphy

DiNisco Design (DD) Rick Rice
Anne Woodacre

G&R Construction (G&R) Dan Aylward
Ian McCallion
Dave Bacchiocchi
Brad Donovan

Attendees:

17

Job SiteLocation:

A. SAFETY AND SECURITY

A16.

B. OWNER ISSUES

--- 05/14/21 B02. Work under separate contracts will consist of:

DiNisco 05/14/21 B02.1 FF&E including Communications and Technology.

DiNisco
Langone

09/22/21 B02.1.02 Communications Procurement:  DiNisco reported that
Langone Assoc. is preparing an RFP for the fire radio
system, Zetron system, and Dispatch console furniture,
with a draft expected to be ready for the Owner's review
on or about 10/01/21.

--- 08/04/21 B02.2.03 Tower Engineering Drawings:  Tom Quinn requested a
copy of the tower drawings which DiNisco noted have
been stamped and signed by the tower EOR. [08/11/21:
Brian Gingras informed DiNisco that a separate building
permit application is to be submitted for the tower.
DiNisco will do so using the drawings prepared by the
vendor's EOR.]  [09/16/21-Postscript:  DiNisco
submitted permit application on 09/16/21.] [09/22/21:
Building permit for tower issued.] Record Item.

08/11/21
09/16/21
09/22/21
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Woburn 05/14/21 B02.4 City will mill and pave Main Street after utility work is
done.

City 06/30/21 B07.1 Topping Off Ceremony:  The City has decided to have a
topping off ceremony.  G&R noted the steel would be
"topped off" late fall (November), and a beam could be
provided for signing.  [09/22/21:  This will be discussed
once steel erection schedule has been established.]

09/22/21

--- 06/30/21 B09. Traffic Signal Coordination:  Following the meeting, WFD, G&R,
MBC and DiNisco met with Jay Corey / City Engineer and Scott Niss
/ Dagle Electric (DE) at the job site to discuss coordinating the traffic
signal work with the ongoing construction of the HQ. The following
was noted.

--- 06/30/21 B09.1 The bulk of Dagle's work consists of two foundations for
traffic lights on either side of the Apparatus Bay apron
and an underground conduit between them. DE noted
the soonest the foundations could be scheduled would
be late August '21.

G&R
DE

06/30/21 B09.3 G&R requested a copy of the traffic signal construction
drawings so that the impact on the construction project
can be determined and the signal work scheduled in
coordination with G&R's work.  [Postscript:  Provided by
DiNisco later on 06/30.] [07/14/21:  DiNisco noted that
Dagle Electric is responsible for performing soil borings
at the two signal pole locations on site; G&R to
coordinate access with Dagle.]  [08/11/21:  MBC
reported that Jay Corey has instructed Dagle to
coordinate with Dave Bacchiocchi and DIck Murphy on
the timing and logistics of performing the soil borings.]
[09/01/21-Postscript:  MBC distributed an email
confirming that by 09/02 Dagle will have marked the pole
locations for DigSafe, and that the test borings will be
scheduled for three weeks or so.  Dagle and G&R to
coordinate.]  [09/08/21:  G&R noted Dagle is scheduled
to meet and locate the borings today.]  [09/10/21-
Postscript:  DE communicated with G&R that the borings
have not been scheduled pending the boring
contractor's next availability.  DE will advise of date when
known.] [09/15/21:  Mast locations have been marked
by DE, who advised in an email on 09/13 that it should
be possible to set up for the borings in the street.]

07/14/21
08/11/21
09/01/21
09/08/21
09/10/21
09/15/21

--- 06/30/21 B09.4 DE noted the lead time for mast and arms is
approximately six months.  Jay Corey confirmed that the
new signal shall be operational before the existing mast
(which currently falls in the new apron) can be removed.
If not, temporary signalization would be required.
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DiNisco
City Eng.
WFD
DE
D&R
G&R
VHB

09/15/21 B09.5 Traffic Signal Coordination Meeting:  It was noted that
the WFD alarm inspector had visited the site asking
about the traffic signal system.  DiNisco will set up a
meeting with WFD, the City Engineer, the City's traffic
consultant (VHB) and traffic signal contractor (DE), and
G&R for a coordination session.]  [09/22/21: It was
discussed and agreed that a coordination meeting will
take place at the job site at noon Wednesday, 9/29.
DiNisco will contact Jay Corey to have D&R, DE and
VHB on hand.]

09/22/21

City Eng.
Verizon

09/01/21 B10.1.01 Municipal Fire Alarm Infrastructure:  MBC reported that
the routing of the conduits around Station Three has
been clarified.  However, it has been determined that
Dagle cannot install the conduits because a Verizon
approved contractor must do the work.  Jay Corey will
identify a Verizon approved contractor to price and
perform the conduit work. [09/08/21:  Chief noted that
he has been told by Jay Corey that Verizon will install the
conduits with one of their approved contractors.]

09/08/21

--- 06/30/21 B10.2 Traffic Cabinet:  The new traffic cabinet's size and
location need to be pinned down, given that the old
station three may be sold off by the City.  Jay Corey will
assist in determining a location for the cabinet once a
size can be determined.

G&R
LW Bills
Dagle

07/31/21 B10.4 Municipal Alarm Cabling and Equipment:  Chief Kenton
noted that the City is issuing a contract for the cabling
dispatch equipment to LW Bills. It was discussed that a
coordinating meeting be scheduled soon with G&R, Bills
and Dagle so that the needed back boxes can be
installed.

DiNisco
Langone
City Eng.
Verizon
DE
LW Bills
G&R

09/15/21 B10.5 Municipal Alarm Coordination Meeting:  DiNisco will set
up a coordination meeting to review the status of the off-
site and on-site fire alarm communications work.
[09/22/21: It was agreed that the municipal alarm
coordination meeting will be schedule once the City
Engineer confirms a Verizon contractor has been
assigned to do the work.]

09/22/21

--- 08/18/21 B12. Tower Coordination Meeting:  Industrial Communications met with
Langone Associates, DiNisco, MBC and G&R to review the
schedule of the tower work.
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G&R 08/18/21 B12.3 Tower Foundation:  G&R expects to begin construction
on the tower foundation in a few weeks, and will need
Industrial to furnish the tower anchor bolts. [08/25/21:
G&R reported Industrial furnished the tower anchor bolts
and templates.] [09/01/21:  G&R to advise when the
tower foundation work is scheduled so that Industrial
may install the grounding and the EOR has the
opportunity to inspect the foundation reinforcing.]
[09/08/21:  G&R noted that the stockpiled boulders must
first be removed and, because of that, foundation work
will be a few weeks away.]

08/25/21
09/01/21
09/08/21

G&R
Industrial
LW Bills

08/18/21 B12.4 Tower Erection:  G&R stated that the tower erection
should begin on or about 03/01/22.  Industrial advised
that they will need a week to mobilize, with the tower
erected in one day, and another week to wire it.

--- 08/18/21 B12.5 Tower Storage (Postscript):  It was agreed that the City
will pay Industrial $350 /mo. for storage of the tower,
commencing 10/26/21 to 03/01/22.

B15.

C. PERMITS & INSPECTIONS

G&R 09/22/21 C14. Plumbing Trap Primers:  G&R will be issuing as an RFI a question
posed by the plumbing inspector relative to trap primers on the job.

C15.
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D. CONSTRUCTION SCHEDULE

MBC
DiNisco

05/26/21 D04.1 Baseline Schedule:  MBC requested that G&R prepare a
baseline schedule for the specified 14-month project
duration assuming timely delivery of joists.  The purpose
of the baseline is to enable MBC to compare it with the
actual schedule based on delayed joist lead times.
[06/09/21-Postscript:  G&R distributed their baseline
schedule (copy attached).  G&R will formally submit a
time extension request with back up as a Proposed
Change Order (contract time revision).] [06/16/21:  MBC
asked that G&R assemble the time extension request at
their earliest convenience so that it may be reviewed and
the matter finalized.] [06/30/21:  Rather than rush this
submittal, MBC urged that G&R refer to the specification
requirements for preparing the project schedule.]
[07/14/21:  G&R reported that the CPM has been
drafted, and durations must be reviewed with the subs.
MBC noted that it is more important for this schedule to
be as accurate as possible than it is to make the 90 day
submission deadline.]  [08/25/21:  G&R reported that
they are still working on the baseline schedule, noting
steel is first expected on site in October.]  [09/01/21:
G&R reported that they are nearly complete with the
baseline schedule, and that they are in the process of
vetting durations with subcontractors.] [09/08/21:  G&R
noted the draft will be distributed on 09/08 to DiNisco
and MBC for review and comment.  G&R explained that
the draft only tracks the HQ building, which is the critical
path, and that the support building will be finished
concurrently.  G&R noted that the draft currently projects
a substantial completion date for the last week of
September.]  [09/22/21:  G&R reported that the baseline
schedule will be formalized this week.]

06/16/21
06/30/21
07/14/21
08/25/21
09/01/21
09/08/21
09/22/21

--- 09/22/21 D18. Look Ahead:  G&R reviewed the three week schedule (attached),
noting the following:  Record Item.
- Infiltration System 1 to be complete this week.
- Work in street will begin next week beginning with water service,
then gas service, then sewer.
- G&R expects in-street utility work to take three weeks.

D19.
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E. SUBMITTAL SCHEDULE

FBRA
G&R
Sky

08/11/21 E07. Steel Shop Drawings: G&R advised that steel shop drawings will
begin to be submitted by sequence starting 08/12/21. [08/19/21-
Postscript:  Steel shop drawings were submitted beginning 08/19.]
[09/01/21:  G&R noted that they intend to schedule a telemeeting
with FBRA and Sky after the first round of shop drawings have been
reviewed and returned.] [09/08/21:  Noting that some steel
submittals have been returned "Revise and Resubmit", MBC asked
if G&R is concerned about the submittal review's effect on steel
delivery.  G&R replied, no, steel is still expected on site beginning in
October.  G&R also noted that given the comments made on the
submittals so far, a pre-fabrication meeting with Sky and FBRA will
not be required.] [09/22/21:  DiNisco will return the last of the first
round of shop drawing submittals (the support building) by 09/23.
G&R noted the revised and resubmit round of resubmittals has
begun.]

08/19/21
09/01/21
09/08/21
09/22/21

E08.

F. SUBMITTALS

G&R 05/14/21 F08. Weather Protection / Temporary Heating Plan to be submitted within
30 days of NTP.

G&R 05/14/21 F10. Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.

--- 09/22/21 F28. Submittal Log:  G&R distributed the log with priority items
highlighted.  It was discussed and agreed that it is important to stay
on track with timely return of submittals given lead times and price
increases.  Record Item.

F29.

G. COORDINATION DRAWINGS

G&R
MEP Subs

06/16/21 G06. Coordination Drawings:  G&R reported coordination drawings
process has begun.  [06/23/21:  G&R reported underground
coordination is underway, and noted MEP coordination will begin
when steel fabricator has completed their model.] [08/11/21:  G&R
reported that the MEP subcontractors are using the same
consultant to prepare the coordination drawings, and that
coordination process has begun. G&R stated the coordination
drawings will be submitted for review after the steel fabricator
completes the structural model and it is incorporated in to the MEP
model.]  [09/01/21:  G&R reported coordination drawings are in
process using Sky's preliminary structural model.]  [09/15/21:  G&R
noted the first trade's drawings, HVAC, will be completed Friday.]
[09/22/21:  G&R reported plumbing information is now being added
to the HVAC coordination drawings, with next week the fire
protection to be added.]

06/23/21
08/11/21
09/01/21
09/15/21
09/22/21
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G07.

H. PAYROLL REPORTS

--- 09/22/21 H06. Payroll Reports:  MBC reported that the certified payrolls are up to
date.  Record Item.

H07.

I. REQUISITIONS

DiNisco 08/18/21 I12. August Pencil Requisition:  G&R will submit August pencil req for
review week of 08/23. [08/25/21:  G&R will submit pencil req after
MBC and DiNisco return comments on SOV's submitted this week.]
[08/27/21-Postscript:  DiNisco returned SOV's with comments.]
[09/01/21:  G&R has forwarded the pencil req for DiNisco and MBC
review.  DiNisco will return comments by EOD Tuesday, 09/08.  It
was discussed that G&R will show CCD's mistakenly paid by the
City as "previously paid" to account for the amount to be credited
toward the August requisition.] [09/08/21:  G&R has incorporated
MBC and DiNisco review comments into the final req.  At G&R's
request, DiNisco has prepared Change Order #3 for those CCD's
paid by the City, which are shown to be "previously paid" in the req.
DiNisco will review this procedure with the Auditor prior to
submitting the final requisition for payment.]  [09/22/21:  MBC noted
the City is processing payment.]

08/25/21
08/27/21
09/01/21
09/08/21
09/22/21

G&R 09/22/21 I13. September Pencil Requisition:  G&R will submit the September
pencil req for review by the beginning of next week.

I14.

J. CHANGE ORDERS

--- 09/22/21 J06. CR Log:  G&R reviewed the change order log (attached).  Record
Item.

J07.

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

K07.

L. FIELD ORDERS

L06.
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M. PROPOSAL REQUESTS

G&R
Brothers

07/26/21 M04. Proposal Request #002 (Postscript):  DiNisco issued PR #002 for
additional fire alarm conduits to G&R on 07/26.  [08/19/21-
Postscript:  CR #07 submitted for review on 08/19.] [09/08/21:  CR
#07 returned for revision.] [09/15/21:  G&R noted revised CR to be
submitted in a couple days.]

08/19/21
09/08/21
09/15/21

--- 08/02/21 M05. Proposal Request #003 (Postscript):  DiNisco issued PR #003 for an
additional power/data floor box in a conference room on 08/02.
[08/17/21:  CR #08 submitted for review on 08/17.]  [09/01/21:
DiNisco returned CR #08 for revision.]  [09/15/21:  G&R noted
revised CR to be resubmitted in a couple days.] [09/22/21:  CR
#08R1 submitted and approved.] Record Item.

08/17/21
09/01/21
09/15/21
09/22/21

G&R
Araujo

09/22/21 M06. Plumbing Proposal Request:  PR #04 (oil interception venting) and
PR #06 (trench drain ventilation) have been issued based on the
plumbing inspector's comments.  MBC requested that DiNisco be
prepared to explain reasons for revisions when change order is
issued.

M07.

O. REQUEST FOR INFORMATION

--- 09/22/21 O19. RFI Log:  The RFI log was distributed (attached).  The only RFI listed
was answered after the log was printed.  Record Item.

O20.

P. DEMOLITION

P01.

Q. SITE WORK

G&R 05/14/21 Q07. G&R will coordinate the road work with the DPW (DOT).  [08/04/21:
Noting work will begin soon, Tom Quinn requested that G&R secure
road plates to avoid neighbor noise complaints.  MBC also
recommended that G&R contact WPD to schedule details.  G&R
noted they are in receipt of and will follow the DOT requirements for
the road work.]

08/04/21

G&R 05/14/21 Q08. Foundation As-Built Survey:  Tom Quinn informed G&R that they are
to submit an as-built survey locating the buildings and tower
foundation upon completion of the foundation work.  [08/04/21:
Tom Quinn advised that G&R is to submit the foundation as-built
before vertical construction begins, noting that the tower foundation
as-built may be shown on the site as-built drawing.] [09/01/21:
G&R reported their surveyor will be on site next week to do the field
work for the as-built.] [09/08/21:  G&R reported the survey is in
process.] [09/22/21:  G&R reported field work is done, and will
check on the status of the survey drawing.]

08/04/21
09/01/21
09/08/21
09/22/21
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G&R
DiNisco
BSI

06/16/21 Q10.1 Site Improvement / Landscaping Meeting:  A separate
meeting will be scheduled with Brown Sardina to review
site improvements and landscape pre-construction
items.

G&R
NGrid

09/15/21 Q16. Gas Service:  MBC reported that NGrid has been contacting DPW
advising that they are ready to bring new service on to the site.
G&R will coordinate. [09/22/21:  G&R is in contact with National
Grid to schedule the work in the street following the water service
work next week.]

09/22/21

Q17.

R. ARCHITECTURAL

--- 07/28/21 R02. Pre-Construction Conference Schedule:  MBC asked G&R to
provide a schedule of upcoming pre-construction conferences.
G&R will do so, noting the next will be for slabs / flooring.
[08/11/21:  G&R several days ago sent an email outlining next
conferences.  G&R noted the pre-steel conference will likely be next
one scheduled.]

08/11/21

G&R 08/04/21 R02.1 Envelope Meeting:  MBC recommended scheduling the
envelope coordination meeting soon.  It was discussed
that for the meeting to be effective, envelope
submissions should first be submitted and approved.
G&R will initiate the process by reaching out to the
envelope subcontractors to expedite complete
submissions. [09/22/21:  It was discussed and agreed
the roofer should attend the envelope meeting to
coordinate roof / wall A&VB tie-ins.]

09/22/21

G&R
FBRA
Sky
UTS

09/08/21 R02.2 Pre-Steel Meeting:  G&R will schedule the pre-steel
installation meeting for 09/29/21. [09/22/21:  The
meeting will take place at 1:00 AM on 09/22/21.  G&R
reported that due to travel restriction, Sky will be calling
in while their erector will be present in person.]

09/22/21

G&R
Subs

07/28/21 R03. Mock-up Wall Panel:  It was discussed and agreed that the mock-
up panels will be constructed at the northwest corner of the site,
finish side facing the street.  DiNisco stated that other than perhaps
mortar color selection, the panel is intended for construction quality
control, not color selection.  For example, metal panels and
windows installed in the mock-up need not be the specified colors.
[09/01/21:  G&R noted the mason will install the CMU back up for
the sample panel next week.]

09/01/21
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G&R 09/15/21 R03.2 Mock-Up Review:  DiNisco reviewed and approved the
GWB / metal stud and CMU back up construction on the
sample panel.  The A&VB will next be applied. [09/22/21:
THE A&VB will be installed Thursday and Friday.  DiNisco
confirmed that the required manufacturer's rep will
suffice for the required manufacturer's inspection.]

09/22/21

G&R
Subs
FBRA
DiNisco
UTS

09/01/21 R04. Pre-Slab Meeting:  G&R noted that they will schedule the pre-slab
meeting in a couple of weeks.  [09/08/21:  G&R will schedule the
pre-slab meeting for 09/22/21.  DiNisco advised all floor finish
subcontractors shall attend as well.]  [09/15/21:  G&R noted this
may be postponed pending their submission of their SOG proposal
(see Item S06).] [09/20/21-Postscript:  G&R advised via email that
pre-slab meeting will be rescheduled and that G&R will propose a
new date.]

09/08/21
09/15/21
09/20/21

--- 09/22/21 R05. Window Testing:  DiNisco confirmed that windows will be tested in
place, beginning with the windows in the sample panels, with the
testing performed by the owner's testing agents (UTS).  DiNisco
noted that there is no independent BECxA responsible for the
envelope, and DiNisco will be reviewing envelope construction.

R06.

S. STRUCTURAL

G&R 09/15/21 S06. SOG Proposal:  G&R has informally proposed installing the slab on
grade in advance of the steel.  In response, DiNisco provided G&R
with FBRA's comments should this sequence be followed.  G&R will
submit formally that they intend to proceed in this manner, and will
address the comments made by the design team, including the
proposed construction joint locations. [09/22/21:  G&R stated slabs
will be placed after steel is erected, but before it is detailed. The slab
meeting will be scheduled once G&R has an epoxy flooring sub on
board.]

09/22/21

S07.

T. FIRE PROTECTION

T04.

U. PLUMBING

U03.

V. HVAC

V01.
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W. ELECTRICAL

Brothers
Eversource

09/22/21 W01.1 Temporary Power:  It was reported that Eversource was
on site today to set the pole, and decided that the pole
set by Brothers was acceptable.  The transformer is
expected to be set 09/23 by Eversource, then Brothers
will construct the panel, and Eversource then install the
meter.  G&R expects temporary power to be online
within two weeks time.

G&R 09/22/21 W01.2 Temporary Power / Eversource Payment:  G&R reported
that with the acceptance of Brothers' pole, Eversource
will return to Brothers their payment, rendering Brothers'
work under protest void.  G&R will revise CR 14
accordingly.

W03.

X. HAZARDOUS MATERIALS

X01.

Y. MISCELLANEOUS

Y13.

ZA. COMMISSIONING

ZA03.

ZB. CONSTRUCTION CLOSEOUT

--- 09/01/21 ZB10. As-Built Drawings:  MBC urged G&R to keep up with the as-built
drawings, especially underslab and site utility work being concealed.
MBC and consultants will review monthly.

ZB11.

ZZ. CONSTRUCTION PROGRESS

--- 09/22/21 ZZ16. Construction Progress:  The Architect walked the site and observed
the following.  Record Item.
- Work on Infiltration System 1 approximately 75% complete.
- Underslab plumbing and electrical ongoing at HQ and nearly
completed at Support Building.
- Electrician installing major underground conduit sweeps at Main
Electric Room.

ZZ17.
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The next Job Meeting will be held Wednesday, September 29, 2021 at 1:00 PM at the Job
Site.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections.  Unless the writer is notified to the contrary, these notes are
presumed to be
correct.

________________________________
Richard N. Rice
DiNISCO DESIGN

RNR/meh

cc: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Brian Gingras, Paul D'Amore, Building Inspectors
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Anne Woodacre
Bob Morel
Ian McCallion
Dan Aylward
David Bacchiocchi

Enclosures: G&R 3-week Look Ahead dated 09/22/21
G&R Submittal Log dated 09/22/21
G&R COR Log dated 09/22/21
G&R RFI Log dated 09/22/21

m.hestand
RNR
















